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SDMS DocID United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Tuesday, August 21,2007 
From: Dominic Ventura 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREPNo.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

47 
July 30-Aug 17 
1/31/2006 
1/31/2006 

Site#: 
DO. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DH RV 

CERCLA 
Hme-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 32 
2. Total digs (anomalies): 46,259 
3. Total MEC found: 6399 (MEC items include detonators,grenade fuze,blasting caps,tracer 
elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 13961bs. 
5. Scrap metal found: 10441bs 

Specific grids that were worked and passed QA this reporting period included 
C3b,I4d,K4a,Hld,Glc. 

On July 26 and 27, START personnel retrieved baseline samples from the site as per Sampling and 
Analytical Plan (SAP). One aqueous sample was retrieved from the recharge pond, one aqueous 
sample was retrieved from each frac tank (2 total) and a sedimentation sample was retrieved from 
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the sedimentation pond. Samples were forwarded to Ft. Meade (DAS) laboratory for target analyte 
list (TAL) metals, nitroaromatic compounds, target compound list (TCL) volatile Organic 
compounds (VOC), TCL semivolatile organic compound (SVOC), pesticide, polychlorinated 
biphenyls (PCB) and perchlorate. All samples were split with the property owner for his separate 
analytical purposes. EPA's validated return of the data is pending. 

GES and RMC implemented the "Small Primer and Detonator Cup Hazard Characterization Study" 
on Aug 3 and 4,2007. Draft report was forwarded to FOSC. Draft report concludes that 
"personnel exposure to small primers/detonator cups containing energetic materials is minimal 
and/or limited". In addition it concludes "The small primers/detonator cups do not appear to present 
an explosive risk to personnel, and do not appear to demonstrate the RCRA hazardous waste 
characteristic for reactivity". 

Marley Road construction, which provides for site access of equipment and materials to the site, 
still has not been finalized. Herron 393 (property owner) had promised construction of such many 
months ago and reiterated this promise during the July 26 meeting with EPA. Without this access, 
costs for bringing materials and some equipment to the site in support of Phase II will be 
increased. FOSC has to determine whether to proceed thereby absorbing the additional costs or 
wait for the road construction to be complete. In addition, Herron 393 still has not complied with 
locally posted stop work order, due to lack of erosion control measures, at the excavated Marley 
Road construction site. 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA and RMC both field components and their offices. 
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